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Scenario 1: Hybrid-Integrated Network-Subarea Equity

Tier 1
≤ 2 years delay

Tier 2
≤ 6 years delay

Tier 3
≤ 9 years 

delay

Tier 4
10+ years delay

System

Bus Base North (2025)

OMF South (2030)

OMF North (2035)

2nd DSTT (2037) 

Sounder Maint. Base (2036)

ST2 Bus Base (2036)

Bus-on-Shoulder (2034)

North Lynnwood-Mariner NP (2038) Mariner-Everett NP  (2041)
Everett Link Parking (2046)

Edmonds & Mukilteo (2034)

East
405 Stride South NP (2026)

405 Stride North NP (2026)

522 Stride NP (2029) 

S. Kirk.–Issaquah NP (2046)

405/522 Stride Parking (2034)

S. Kirk–Issaquah Parking (2051)

N Sammamish (2034)

Central Delridge*–Smith Cove 
(2035/37) 

Alaska Jct.-Delridge (2035)

Smith Cove-Ballard (2040) 

Graham St. (2036)

NE 130th St. (2041)

RapidRide C/D (2034)

South
T. Dome Link NP (2032) 

Sumner (2026)

Lakewood, S Tacoma (2032)

Kent, Auburn (2029)

Boeing Access Rd. (2036)

TCC Tacoma Link (2044)

DuPont Sounder (2041)

Sounder 

platforms 
(2036)

T-Dome Link parking (2040)

Sounder trips & access (2046)

SR-162 (2034)

NP = no parking; DSTT = Downtown Seattle Transit Tunnel

*Delridge stations opens with Tier 2 extension to Alaska Jct, followed by Smith Cove in 2037 
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Tier Projects
Years 
Delay

Work plan

1

Lynnwood - Mariner NP, T-Dome Link NP,

405 Stride NP, Delridge* – Smith Cove, Sumner, S. 

Tacoma, Lakewood, OMF North, OMF South, Bus 

Base North, 2nd DSTT

≤ 2 

Environmental

Full design

Full ROW

Construction

2

Mariner – Everett NP, 522 Stride NP, Delridge -

Alaska Jct., Smith Cove – Ballard, Kent, Auburn, S. 

Hilltop, S. Kirkland–Issaquah, DuPont Sounder, 

Graham St., Boeing Access Rd., TCC T-Link

≤ 6
Environmental

Full Design

Full ROW

3 Sounder platforms ≤ 9
Environmental

Preliminary Design

Strategic ROW

4
Sounder trips & access, Edmonds & Mukilteo, NE 

130th St., RapidRide C/D, N Sammamish, SR-162, 

ST3 parking
10 + Pause work

Scenario 1: Hybrid Integrated Network-Subarea Equity

NP = no parking; DSTT = Downtown Seattle Transit Tunnel

*Delridge stations opens with Tier 2 extension to Alaska Jct in 2035, followed by Smith Cove in 2037
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Tier 1
≤ 2 years delay

Tier 2
≤ 6 years delay

Tier 3
≤ 9 years delay

Tier 4
10+ years delay

System

Bus Base North (2025)

OMF South (2029)

OMF North (2035)

2nd DSTT (2035)

Sounder 

Maintenance 

Base (2034)

ST2 Bus Base (2036)

Bus-on-Shoulder (2045)

North Lynnwood-Mariner NP (2038) Mariner-Everett NP (2041)
Edmonds & Mukilteo (2034)

Everett Link Parking (2046)

East
405 Stride South (2026)

522 Stride NP (2026)

405 Stride North (2029)

522 Stride parking (2029)

S. Kirk.–Issaquah (2045)

N Sammamish P&R (2045)

Central Delridge* – Denny (2035) Denny-Ballard (2041)
Alaska Jct.-

Delridge (2038)

NE 130th St. (2041)

Graham St. (2041)

RapidRide C/D (2045)

South

Kent, Auburn, Sumner (2025)

T-Dome Link NP (2032)

Lakewood, S Tacoma (2032)

TCC Tacoma Link (2041)

DuPont Sounder (2041)

T-Dome Link Parking (2040)

Boeing Access Rd. (2045)

Sounder platforms (2045)

Sounder trips/access (2045)

SR-162 (2045)

NP = no parking; DSTT = Downtown Seattle Transit Tunnel

*constrained by timing of 2nd DSTT

Scenario 2: WSBLE, Stride, and Access Variations
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Tier Projects
Years
Delay

Work plan

1

405 Stride South, 522 Stride NP, 2nd DSTT, Delridge 

– Denny*, Lynnwood-Mariner NP, Kent, Auburn, 

Sumner, T-Dome Link NP, Lakewood, S Tacoma, 

TCC Tacoma Link, Bus Base North, OMF S, OMF N

≤ 2 

Environmental

Full design

Full ROW

Construction

2
Mariner-Everett NP, 405 Stride North, 522 Stride

parking, Denny-Ballard, S. Kirk.–Issaquah, DuPont

Sounder
≤ 6

Environmental

Full Design

Full ROW

3 Alaska Jct.-Delridge, Sounder Maintenance Base ≤ 9
Environmental

Preliminary Design

Strategic ROW

4

NE 130th St., Graham St., Boeing Access Rd., 

Edmonds & Mukilteo, T-Dome Link Parking, Everett 

Link Parking, Sounder platforms, Sounder 

trips/access, N Sammamish P&R, RapidRide C/D, 

SR-162, ST2 Bus Base, Bus-on-Shoulder

10 + Pause work

Scenario 2: WSBLE, Stride, and Access Variations

NP = no parking; DSTT = Downtown Seattle Transit Tunnel

*constrained by timing of 2nd DSTT
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Tier 1
≤ 2 years delay

Tier 2
≤ 6 years delay

Tier 3
≤ 9 years delay

Tier 4
10+ years delay

System
Bus Base North (2025)

OMF South (2029)

OMF North (2035)

2nd DSTT (2038)

Sounder 

Maintenance Base 
(2034)

ST2 Bus Base (2045)

Bus-on-Shoulder (2045)

North Lynnwood-Mariner NP (2038) Mariner-Everett NP (2041)
Edmonds & Mukilteo (2034)

Everett Link Parking (2046)

East
405 Stride S. (2026)

522 Stride NP (2026)

405 Stride N. NP (2027)

S. Kirk.–Issaquah (2045)

522 Stride parking (2034)

405 Stride N. parking (2034)

N Sammamish P&R (2045)

Central Alaska Jct.-SODO (2032)

SODO-Smith Cove (2038)

Smith Cove-Ballard (2040)

NE 130th (2037)

Graham St. (2037)

RapidRide C/D (2045)

South

Kent, Auburn, Sumner (2025)

T-Dome Link NP (2032)

Lakewood, S Tacoma (2032)

TCC Tacoma Link (2041)

Boeing Access (2037)

Sounder platforms & 

access (2036)

Sounder trips (2045)

DuPont Sndr (2045)

T-Dome Link Parking (2040)

SR-162 (2045)

NP = no parking; DSTT = Downtown Seattle Transit Tunnel

Scenario 3: WSBLE, Stride, and Infill Variations
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Tier Projects
Years
Delay

Work plan

1

Lynnwood-Mariner NP, 405 Stride South, 522 Stride 

NP, Alaska Jct.-SODO, Kent, Auburn, Sumner, T-

Dome Link NP, Lakewood, S Tacoma, TCC Tacoma 

Link, Bus Base North, OMF South, OMF North

≤ 2 

Environmental

Full design

Full ROW

Construction

2

2nd DSTT, SODO-Smith Cove, Smith Cove-Ballard, 

Mariner-Everett NP, 405 Stride North NP, S. Kirkland–

Issaquah, NE 130th St., Graham St., Boeing Access 

Rd.

≤ 6
Environmental

Full Design

Full ROW

3
Sounder platforms, access & trips, DuPont Sounder, 

Sounder Maintenance Base
≤ 9

Environmental

Preliminary Design

Strategic ROW

4

T-Dome Link & Everett Link Parking, 405 Stride N & 

522 Stride Parking, Edmonds & Mukilteo, N 

Sammamish P&R, RapidRide C/D, SR-162, ST2 Bus 

Base, Bus-on-Shoulder

10 + Pause work

Scenario 3: WSBLE, Stride, and Infill Variations

NP = no parking; DSTT = Downtown Seattle Transit Tunnel



Next Steps
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Next steps

Anticipated realignment work through July

Ongoing public engagement

June Continued development of realignment action

July Consider potential action to adopt realignment framework



Thank you.

soundtransit.org


