



Snohomish County

April 3, 2017 REVISED

Catholic Housing Services Rob Van Tassell Patrick Tippy 100 – 23rd Ave. South Seattle, WA 98144-2302

Housing Hope Fred Safstrom Ed Petersen 3311 Broadway Everett, WA 98201

Subject:

Everett Affordable Housing Project Funding for the Everett Safe Streets Supportive Housing and

HopeWorks Station II

Dear Housing Providers:

This letter memorializes our discussion on March 13, 2017 related to options for bridging the funding gap to ensure the above two affordable housing projects are able to move forward within the next 18 months and retain existing public funding awards. The funding shortfall for the housing and commercial portions of these projects after value engineering resulted in a reduction of 16 residential units between the two projects and was identified as follows:

Project Potential Short Fall (65 units each)

CHS	\$ 600,000	
	\$ 600,000 Resid	lential
HopeWorks Station II	\$ 500,000 Com	mercial*
Total	\$ 1,700,000	

^{*}See restrictions below that may limit certain funding to residential units only.

The City and the County identified potential funding sources, timelines and requirements of the funds, and the process for awarding funding to these projects. Below is the funding potential summary:

SNOHOMISH COUNTY

Potential Funding Sources	Amount	Restrictions/ Conditions	Process	Anticipated Timelines
CD/MH 2017 NOFA*	\$ 755,000	Restricted to housing units serving individuals with behavioral health challenges	 Competitive Application CD/MH Board Recommendation County Council Approval 	NOFA Issue 4-3-17Application due 5-31-17

HOME 2018 Est.*	\$795,000	Housing units for low income/no assurance of amount of funds	 Competitive Application TAC and PAB Recommendation County Council Approval 	NOFA Issue 4-3-17Application due 5-31-17
--------------------	-----------	--------------------------------------------------------------	-------------------------------------------------------------------------------------------------------------------------------	---------------------------------------------------------------------

Total \$1,550,000

CITY OF EVERETT

Potential City Funding		Restrictions/		
Sources HOME 2015*	\$292,000	Conditions Must be	Competitive Application	NOFA Issue 4-10-17
		committed by July 31, 2017	Committee RecommendationAction Plan Amendment-City	• Application due 4-28-17
	July 31, 2017	County City Council Approval County Council Approval	Committee Meetings 5-10-17Council Meeting 6-14 & 6-21-17	
TBRA	\$208,000	Must be	 Competitive Application 	 NOFA Issue 4-10-17
Reallocation- HOME 2015*		committed by July 31, 2017	 Committee Recommendation Action Plan Amendment-City County City Council Approval County Council Approval 	 Application due 4-28-17 Committee Meetings 5-10-17 Council Meeting 6-14 & 6-21-17
Service \$ Set- aside	\$400,000	Reallocation approval by	Administration ApprovalCity Council Approval	Internal DiscussionsCouncil Briefing Meetings7-
2017/2018		Council needed	Budget Amendment	26-17 • Council Meeting 8-09-17
Total	\$900,000			
Combined Total	\$2.450.000		Without 2018 HOME	\$1,655,00

As seen from the above, there are a number of actions, approval steps, and tight timelines that need to occur before any of these funds are awarded to a specific project. There are also a number of processes that require competitive reviews involving committee and legislator input and/or approvals. Both of these project could compete for funding awards from these sources except as noted and are encouraged to monitor timeliness to meet the requirements. The final award decisions rest with the respective Councils.

Please contact any one of us should you have any questions at this time. We expect to begin these processes quickly as outlined above.

Sincerely,

Mary Jane Brell Vujovic

Director

Snohomish County

Human Services

Hil Kaman

Director

City of Everett

Public Health and Safety

Rebecca McCrary

Manager

City of Everett

Housing and Community Development Programs

^{*}A portion may be recommended for funding to an existing project approved for CDMH funding to make the project whole. Remaining out for competition.